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New progress 
● Held Phase Two partnering meeting July 25. 
● Commenced foundations for the overhead parking 

structure and abutment. 
● Continuing structural steel installations in the warehouse 

area of the new commercial building. 
● In progress on hanging utility support hangers in the 

basement areas of the commercial building. 
● Removed former FedEx trailer from site and relocated the 

adjacent light pole to better accommodate vehicle 
movement. 

● Continuing underground utility work and duct banks 
beneath the future roadways. 

 

 

 
A view looking northeast of the new commercial building construction. 
(​Courtesy of Revette Studio) 

Look ahead 
● Begin roofing in the southernmost 

portion of the commercial building. 
● Planning exterior framing and 

mock-up testing for  August and 
September. 

● Commence trenching for the 
inspection lane plaza. 

 

Project facts 
● Scope:​ Facility-wide modernization 

and expansion 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase One funding appropriated in 
fiscal year 2016 budget​. Phase Two 
funding appropriated in fiscal year 
2018 in the amount of approximately 
$133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture 

Advisories 
Access to Deringer Road is shifted to 
the south along the I-81 southbound 
on ramp. 
 
New York State Department of 
Transportation paving along 
Interstate 81 on Wellesley Island is 
complete.  Work is ongoing south of 
the Thousand Island Bridge.  Please 
drive slowly in construction zones. 

 
A  view of the commercial building mezzanine 
level deck prior to the concrete pour of the 
floor. (​Courtesy of Revette Studio) 

Project estimated timeline 
● October 2019​ - Substantial completion 

of commercial building 
● November 2019 ​- Operations to begin 

in new commercial building and 
inspection lanes 

● January 2020​ - Substantial completion 
of Phase One 

● August 2022​ - Substantial completion 
of Phase Two 

● September 2022​ - Contract completion 

For more information 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 
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